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SEQUENCING OF INSTALLATION MATERIAL & EQUIPMENT ON-SITE 
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Sequencing of installation material & equipment on-site is required to promote an efficient use of labor and space at client sites – helping fulfill Conviron’s Installations Mandate by installing & commissioning controlled environment equipment on-specification, on-time and on-budget.  The installation sequencing listed below is intended as a general guideline that shall be applied for installation projects consisting of walk-in rooms (including multiple rooms) where more than one Full Truckload (FTL) or Less Than Truckload (LTL) is necessary.  Unless otherwise specified, the desired loading & sequencing of material & equipment arrival on-site is listed below.  
This is intended to be a guide for Field Installations personnel, as well as Manufacturing, Purchasing & Logistics to enable trailer loading & arrival sequencing in accordance with the desired installation sequencing.  Wherever possible (while ensuring any weight distribution requirements are maintained), trailers shall be loaded with higher numbered items (i.e. Lamp Rails, Luminaires, Benches / Shelving, etc.) towards the forward area of the trailer(s) then by decreasing order such that lower numbered items (Walk-In Box Panels, Lamp Lofts, AHU Coil Plenums, APU’s etc.) are situated in the aft area of the trailer(s) and therefore will be the first crates to be offloaded.  Many client sites do not contain staging areas to allow for adequate receipt and storage of all installation material & equipment concurrently.  Any requested deviations from this installation sequencing due to installation or site specific reasons (client / installer request, site obstructions, etc.) will be communicated from Installations to Manufacturing, Purchasing & Logistics as appropriate. 
Installation Sequencing:

(1) Walk-In Box Panels (i.e. Leer, Kolpak, etc.) including Shims (1/8” & 1/4”) & Caulking
(2) Lamp Lofts (BDW’s only)

(3) Seismic Bracing (if applicable)

(4) Outdoor Air-Cooled Condensing Units (OACU) or Remote Air-Cooled Condensers (RAC) (if applicable)

(5) Air Handling Units (AHU) Coil Plenums

(6) Pump Stands & Assemblies (including Bases)
(7) AHU Fan Plenums & Air Processing Units (APU)
(8) Installation Kit - Refrigeration / Mechanical
(9) Kit Sundry / Consumables (excluding Shims & Caulking)
(10) Chemical Driers (if applicable)

(11) Control Panels / Argus Access Point (if applicable)
(12) Installation Kit - Electrical
(13) Lamp Rails

(14) Luminaires / Light Fixtures / Canopies
(15) Lighting (i.e. LED Bars, Fluorescent Lamps, Light Bulbs, etc.)
(16) Irrigation System Equipment and Irrigation Trays (if applicable)

(17) Nutrient (Fertigation) System Equipment (if applicable)

(18) Central Management (CM) System (if applicable)
(19) Benches / Shelving (if applicable)[image: image2.jpg]€3
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